2026 / 2027 City of Windsor - Engineering Projects

As of: October 27, 2026

				Tender Issued Date	
Project Name	**City Dept Leading**	**Status**	**Description / Span**	**Year**	**Month**
Riverside Drive Vista - Phase 2A - Stage 1	Design	Pre-tender	Sewer, pavement watermain and streetlighting rehabilitation. Implementation of Riverside Drive Vista EA and SMP. DMAF.	2026	Nov
Cabana Road East / Lauzon Parkway Corridor Improvements - PHASE 1	Design	Pre-tender	Pond 8 and Water Feeder Main including Utility Relocations	2026	Dec
6th Concession Road - PHASE 1	Design	90% Design	Road and sewer works including MUT and storm sewer crossing at CN railway	2026	Dec
Belleperche - PHASE 1	Design	Pre-tender	Trunk storm sewer	2026	Dec
Cedarview Relief Sewer	Design	90% Design	Capacity upgrades to the storm sewer network on Cedarview from Watson to Brumpton Park	2026	Dec
East Marsh Drain Redirection	Design	90% Design	Full Road Reconstruction	2026	Dec
Twin Oaks Business Area - Second Egress	Design	Pre-tender	New eastbound on ramp to the E.C. Row Expressway from Anchor Drive	2026	Dec
Dougall / Beals - Intersection Improvements	Design	Pre-tender	Road Widening and Intersection Improvements	2026	Dec
Patricia Road	Design	30% Design	Sewer and pavement rehabilitation - Riverside Dr to University Ave	2027	Winter
Riverside Drive Retaining Wall	Corp Projects	RFP - Consultant	Retaining wall along the South Limit from Festival Plaza to Viale Udine to stabilize Riverside Drive	2027	Spring
6th Concession - Drainage Repair Phase 1	Development	Pre-design	Drainage report for repairs and improvements of the 6th Concession Drain from John Wilson Park to the Little River outlet. Construction to be phased. Phase 1: Repairs and Downstream Improvements from 8th Concession Road to Little River, including the 9th Concession Overflow Disconnection.	2027	Summer
Howard Ave - Phase 1	Design	RFP - Consultant	400m sanitary sewer	2027	Summer
DMAF 4 - Large Scale Stream RTB	Corp Projects	30% Design	Construction of a retention basin and new linear interceptor sewer (2 tenders)	2027	Summer
Westminster	Design	Pre-design	Combined sewer replacement	2027	Fall
Chandler Road	Design	Pre-design	Road reconstruction and separated sewer replacement	2027	Fall
Marentette	Design	Pre-design	Combined sewer replacement	2027	Fall

2026-2027 CITY OF WINDSOR (OPERATIONS) - ROAD PROJECTS

WARD	TENDER	STREET	FROM	TO	ACTIVITY
1	01 WUC	ASKIN	ASKIN	BEALS ST W	M
1	01 WUC	ST PATRICK	ST PATRICK	WINTER	M
3	58-25	GILES BLVD W	JANETTE AVE	OUELLETTE AVE	R
3		ERIE ST W	JANETTE AVE	PELISSIER	R
3	47-25	GOYEAU ST	RIVERSIDE DR E	PARK ST E	M
4	59-25	CHILVER RD	ASSUMPTION ST	CUL-DE-SAC	M
4		LABADIE	SEMINOLE ST	ONTARIO ST	R
2	81-25	HURON CHURCH	INDUSTRIAL	POOLE	R
10	116-25	DOMINION BLVD	E C ROW E/B OFF RAMP	GRAND MARAIS RD W	CPR/M
10		DOMINION BLVD	E C ROW W/B OFF RAMP	NORTHWOOD	M
10		LABELLE ST	DOMINION BLVD	ASKIN AVE	M
8	117-25	JEFFERSON BLVD	RHODES DR	SOUTH SERVICE RD E	M
9		RHODES DR	PILLETTE RD	JEFFERSON BLVD	M
3		RIVERSIDE DR E	GOYEAU ST	AYLMER AVE	M
4		RIVERSIDE DR E	GLENGARRY AVE	DEVONSHIRE RD	M
1	131-25	NORFOLK ST	BRUCE	DANDURAND	M
3	4-26	CARON AVE	WYANDOTTE ST W	ELLIOTT ST W	M
3		GILES BLVD E	MCDOUGALL ST	HOWARD AVE	M
4		GILES BLVD E	HOWARD AVE	LANGLOIS	M
3		WINDSOR AVE	GILES BLVD E	SHEPHERD ST E	R
2	5-26	COLLEGE AVE	LENA AVE	BROCK ST	R
2		PETER ST	MILL ST	BROCK ST	R
2		PETER ST	BROCK ST	SOUTH ST	M
2		SOUTH ST	PETER ST	BLOOMFIELD RD	R
10	9-26	LANGLOIS AVE	GRAND MARAIS RD E	NORTH SERVICE RD	M
8		TECUMSEH RD E	RIVARD AVE	BALFOUR BLVD	M
2		WYANDOTTE ST W	SUNSET AVE	HURON CHURCH RD	M
ECRow	24-26	E C ROW EXPY W/B	CENTRAL AVE	WALKER RD	M
ECRow		E C ROW W/B ON RAMP	E C ROW COLLECTOR NORTH	E C ROW EXPY W/B(CENTRAL)	M
ECRow		E C ROW E/B ON RAMP	HOWARD AVE	E C ROW EXPY E/B	M
ECRow		E C ROW E/B OFF RAMP	E C ROW EXPY E/B(HOWARD)	E C ROW E/B OFF RAMP	M
ECRow		E C ROW E/B OFF RAMP	E C ROW E/B OFF RAMP	HOWARD AVE (SOUTHBOUND)	M
ECRow		E C ROW E/B OFF RAMP	E C ROW E/B OFF RAMP	HOWARD AVE (NORTHBOUND)	M
ECRow		E C ROW E/B OFF RAMP	E C ROW EXPY E/B	LAUZON PKY (SOUTHBOUND)	M
ECRow		E C ROW E/B OFF RAMP	E C ROW EXPY E/B	LAUZON PKY (NORTHBOUND)	M
9	38-26	DOUGALL PKY E/B OFF RAMP	DOUGALL PKY E/B	SIXTH CONCESSION RD	M
9		DOUGALL PKY W/B ON RAMP	SIXTH CONCESSION RD	DOUGALL PKY W/B	M
7	46-26	LAUZON PKWY	CPKC BRIDGE	CABANA	M
2	Ops	OJIBWAY	GN BOOTH DR	ETR TRACKS	CPR
2	32-26	CAMPBELL AVE	UNIVERSITY AVE W	WYANDOTTE ST W	M
1		MATCHETT RD	TITCOMBE RD	SPRUCEWOOD AVE	M
3		PITT AVE	OUELLETTE AVE	GOYEAU ST	M
6	WUC	CARLING CRES	CARLING CRES	CEDARVIEW ST	R
5	50-26	NORTH SERVICE RD E	CENTRAL AVE	PILLETTE RD	M
8		NORTH SERVICE RD E	PILLETTE RD	CLEMENCEAU BLVD	M
		WALKER RD	ST JULIEN	YPRES	CPR
7	80-26	CORA GREENWOOD DR	CASTLE HILL RD	LITTLE RIVER BLVD	M
8		JEFFERSON BLVD SERVICE RD	JEFFERSON BLVD	HAIG AVE	M
9		KENILWORTH DR	SOUTH CAMERON BLVD	GERALDINE CRES	M
1		SANTO DR	SANTO DR	BORRELLI DR	M
6		ST PAUL	WYANDOTTE ST E	ST ROSE AVE	M
5		WHELPTON ST	ST LUKE RD	DROUILLARD RD	M
5		ONTARIO	GEORGE	HIGH	M
5		METCALFE	GEORGE	TOURANGEAU	M
10		MANGIN	NORTHWAY	NORTHWAY	M
10		DAYTONA	TOTTEN	MALDEN	M
1		COUSINEAU RD	COUNTRY CLUB DR	CASGRAIN DR	M
8	59-26	QUEEN ELIZABETH	RIVARD AVE	CLEMENCEAU BLVD	M
4		PARENT AVE	ERIE ST E	GILES BLVD E	M
6		SUMACH	GARDEN CRT	GARDEN CRT	M
6		GARDEN CRT	EDGAR	HOMEDALE	M
6	108-26	ONTARIO ST	VILLAIRE	GLIDDEN AVE	R
3		SHEPHERD ST W	VICTORIA AVE	JANETTE AVE	M/R
7	Road Rehab VI Oct	MULBERRY CRT	MULBERRY RD	MULBERRY CRT	R
10		RANDOLPH	ALGONQUIN ST	TOTTEN ST	R
9		LIBERTY ST	OUELLETTE AVE	VICTORIA BLVD	R
10		EC ROW AVE W	EC ROW AVE W	VIRGINIA PARK	R
5	Road Rehab VII Nov	VIMY AVE	CADILLAC ST	MEIGHEN RD	R
4		LENS AVE	WOODLAWN AVE	HALL AVE	R
8		SEMINOLE ST	PILLETTE RD	NORMAN RD	R
2	Road Rehab VIII Nov	WYANDOTTE ST W	CAMERON AVE	CAMPBELL AVE	R
4	Road Rehab I - 2027	BRANT ST	CHILVER RD	ARGYLE RD	M
4		BRANT ST	GLENGARRY AVE	LANGLOIS AVE	R
3		UNIVERSITY AVE	AYLMER AVE	GLENGARRY AVE	M
3		AYLMER AVE	RIVERSIDE DR E	WYANDOTTE ST E	R
8	Road Rehab II - 2027	JEFFERSON BLVD	TECUMSEH RD E	ROSEVILLE GARDEN DR	M
8		ROSEVILLE GARDEN DR	JEFFERSON BLVD	VINE ST	M
5		ARTHUR RD	WYANDOTTE ST E	ONTARIO ST	R