

## 2022 City of Windsor Anticipated Projects CONSTRUCTION

JANUARY
FEBRUARY
MARCH
<b>Meighen Road Development</b> - Eng (PW) Old St. Bernard School to South of Milloy  <b>Jos St. Louis</b> (Rehab) - Eng (PMu) Tecumseh to Rose
APRIL
<b>Banwell Rd</b> - Eng (TP) Palmetto to Mulberry Roundabout  <b>Dougall Corridor</b> - Eng (PMu) Eugenie to Ouellette  <b>Wellesley Ave</b> (Rehab) - Eng (TP) Terminal to Ypres
MAY
<b>Matthew Brady Ph 3</b> - (DMAF) - Eng (MT) Wyandotte to St. Rose  <b>Aubin Rd</b> (Rehab) - Eng (JB) Seminole to Alice  <b>St. Luke Rd</b> (Rehab) - Eng (SM) Seminole to Alice  <b>Little River Drain Dyke</b> - Eng (AD) McHugh Ave/Riverside to Via Tracks  <b>Provincial/Division Corridor</b> (Ph 3A) - Eng (PM) Lowes intersection to 6th Concession

JUNE
<b>Sunset Ave</b> (Rehab) - Eng (AI) Wyandotte to ETR Tracks  <b>Arthur Rd</b> - Eng (PW) Ontario to Via Tracks  <b>Matchette MUT Ph II</b> - Eng (JL)
JULY
<b>Dominion</b> - Phase 1 - Eng - (AI) Northwood to Ojibway  <b>Giles Storm Sewer</b> - Eng (AI) Langlois to Gladstone  <b>East Marsh - Ph 1 - Florence</b> (DMAF) - Eng (IW) Wyandotte to Riverside  <b>East Marsh - Ph 1 - Menard</b> (DMAF) (L.I.) - Eng (IW) Elinor to Florence
AUGUST
SEPTEMBER
OCTOBER
NOVEMBER
DECEMBER
<b>Grand Marais Drain</b> - Eng (AD) South Cameron to E.C. Row

Project Manager List			
AD	Andrew Dowie	MT	Michael Todd
AG	Anna Godo	PM	Paul Mourad
AI	Aojeen Issac	Pmu	Patrick Muzyka
AM	Adam Mourad	PW	Pat Winters
IW	Ian Wilson	RP	Rob Perissinotti
JB	Joseph Bressan	SJ	Spencer Johnston
JH	Jane He	SM	Sarah Meneses
JL	Josie Liburdi	TP	Tiffany Pocock

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant

## 2022 City of Windsor Anticipated Projects TENDERS

JANUARY	JUNE
<p><b>Banwell Rd</b> - Eng (TP) Palmetto to Mulberry Roundabout</p> <p><b>Jos St. Louis</b> (Rehab) - Eng (TF) Tecumseh to Rose</p> <p><b>Matthew Brady Ph 3</b> - (DMAF) - Eng (MT) Wyandotte to St. Rose</p> <p><b>Dougall Corridor</b> - Eng (PMu) Eugenie to Ouellette</p> <p><b>George/Tourangeau</b> - WUC (SJ)</p>	
FEBRUARY	JULY
<p><b>St. Luke Rd</b> (Rehab) - Eng (SM) Seminole to Alice</p> <p><b>Wellesley Ave</b> (Rehab) - Eng (TP) Terminal to Ypres</p> <p><b>Ellrose/Milloy/Francois</b> - WUC (SJ)</p>	
MARCH	AUGUST
<p><b>Provincial/Division Corridor</b> (Ph 3A) - Eng (PM) Lowes intersection to 6th Concession</p> <p><b>Little River Drain Dyke</b> - Eng (AD) McHugh Ave/Riverside to Via Tracks</p> <p><b>Aubin Rd</b> (Rehab) - Eng (JB) Seminole to Alice</p> <p><b>Matchette MUT Ph II</b> - Eng (JL)</p> <p><b>Turner/Byng/Riberdy</b> - WUC (SJ)</p>	
APRIL	SEPTEMBER
<p><b>Giles Storm Sewer</b> - Eng (AI) Langlois to Gladstone</p> <p><b>Dominion</b> - Phase 1 - Eng (AI) Northwood to Ojibway</p> <p><b>Arthur Rd</b> - Eng (PW) Ontario to Via Tracks</p> <p><b>Sunset Ave</b> (Rehab) - Eng (AI) Wyandotte to ETR Tracks</p>	<p><b>Baseline/6th Concession Drain</b> - Eng (AM) 7th Conc to Little River</p>
MAY	OCTOBER
<p><b>Grand Marais Drain</b> - Eng (AD) South Cameron to E.C. Row</p> <p><b>East Marsh - Ph 1 - Florence</b> (DMAF) - Eng (IW) Wyandotte to Riverside</p> <p><b>East Marsh - Ph 1 - Menard</b> (DMAF) (L.I.) - Eng (IW) Elinor to Florence</p> <p><b>Villaire/St. Louis/Reedmere</b> - WUC (SJ)</p>	
NOVEMBER 2022 - JANUARY 2023	
	<p><b>Belleperche Trunk Sewer Ph 1</b> - (DMAF) - Eng (MT) Wyandotte to Riverside</p> <p><b>Aubin Rd</b> (Rehab) - Eng (JF) Alice to Guy</p> <p><b>Elsmere Ave</b> (Rehab) - Eng (CH) Elliott to Giles</p> <p><b>Lauzon Pkwy</b> (SMP) - Eng (AM) Hawthorne to Cantelon</p> <p><b>Laing/McEwan</b> (Rehab) - Eng (DL) Campbell to Curry / Laing to Grove</p> <p><b>Albert Rd</b> (Rehab) - Eng (DL) Seminole to Metcalf</p> <p><b>Clemenceau</b> (L.I.) - Eng (JB) North Service Rd to CN Tracks</p> <p><b>Cabana Rd - Ph 4</b> - Eng (JH) Mt. Carmel to Highway 3</p> <p><b>Prince Road/Totten St/Prince Outlet Ph 9B</b> - Eng (IW) Outlet to McKee Creek/Pump Station to Chappell</p> <p><b>Provincial/Division Corridor</b> (Ph 3B) - Eng (PM) Sixth Concession Rd to Lone Pine</p> <p><b>East Marsh - Ph 2 - John M</b> (DMAF) - Eng (IW) Menard to Clairview</p> <p><b>East Marsh - Ph 2 - Clover St</b> (DMAF) - Eng (IW) Clairview to Wyandotte</p> <p><b>Jefferson PS Drainage Area Ph 1</b> - Eng (IW) TBD</p> <p><b>Howard/South Cameron Intersection</b> - Eng (PW) Per Central Box EA</p>

### Project Manager List

AD	Andrew Dowie	JH	Jane He
AG	Anna Godo	JL	Josie Liburdi
AI	Aojeen Issac	MT	Michael Todd
AM	Adam Mourad	PM	Paul Mourad
CH	Charles (CJ) Hartford	Pmu	Patrick Muzyka
DL	Daniel Lopez	PW	Pat Winters
IW	Ian Wilson	RP	Rob Perissinotti
JB	Joseph Bressan	SJ	Spencer Johnston
JF	Juan Florian	SM	Sarah Meneses
		TP	Tiffany Pocock

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant