

**2023 City of Windsor Anticipated Projects  
CONSTRUCTION**

**JANUARY - FEBRUARY**

**MARCH**

**Cabana Rd - Ph 4 - CONSULTANT**  
Eng (JH) Mt. Carmel to Highway 3  
**Wellesley Ave (Rehab) - INTERNAL**  
Eng (PR) Terminal to Ypres

**APRIL**

**Albert Rd (Rehab) - INTERNAL**  
Eng, WUC (JB) Seminole to Metcalf  
**Aubin Rd (Rehab) - INTERNAL**  
Eng, WUC (JF) Alice to Guy  
**East Marsh - Ph 1 (Florence & Menard) (DMAF) - INTERNAL**  
Eng (IW) Wyandotte/Elinor to Riverside/Florence  
**Elsmere Ave (Rehab) - INTERNAL**  
Eng, WUC (ML) Elliott to Giles  
**St. Luke Rd (Rehab) - INTERNAL** Eng, WUC (SM)  
Seminole to Alice

**MAY**

**Clemenceau (L.I.) - INTERNAL**  
Eng, WUC (JB) CNR Tracks to North Service Rd E  
**Howard/South Cameron Intersection - CONSULTANT**  
Eng (ECC) Per Central Box EA  
**Laing/McEwan (Rehab) - INTERNAL**  
Eng, WUC (DL) Campbell/Laing to Curry/Grove

**JUNE**

**Dominion Ph 1 - INTERNAL**  
Eng, WUC (AI) Northwood to Ojibway  
**East Marsh - Ph 2 (Clover & Clairview) (DMAF) - INTERNAL**  
Eng, WUC (IW) Wyandotte/Adelaide to Clairview/Clover  
**Sunset Ave (Rehab) - INTERNAL**  
Eng (AI) Wyandotte to ETR Tracks

**JULY**

**Belleperche Trunk Sewer Ph 1 - (DMAF) - CONSULTANT**  
Eng (PMu) Clairview to Riverside  
**Jefferson PS Drainage Area Ph 1 - CONSULTANT**  
Eng (IW) TBD

**AUGUST**

**Baseline Rd (L.I.) - INTERNAL**  
Eng, WUC (AM) 7th Concession to 8th Concession

**SEPTEMBER**

**OCTOBER**

**NOVEMBER - DECEMBER**

**Project Manager List**

AI	Aojeen Issac
AM	Adam Mourad
DL	Daniel Lopez
IW	Ian Wilson
JB	Joseph Bressan
JF	Juan Florian

JH	Jane He
ML	Matt Lemmon
PM	Paul Mourad
PMu	Patrick Muzyka
PR	Pierfrancesco Ruggeri
SM / ECC	Sarah Meneses

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant

## 2023 City of Windsor Anticipated Projects

### TENDERS

#### NOVEMBER - DECEMBER 2022

**Cabana Rd - Ph 4 - CONSULTANT**  
Eng (JH) Mt. Carmel to Highway 3  
**Wellesley Ave (Rehab) - INTERNAL**  
Eng (PR) Terminal to Ypres

#### JANUARY - FEBRUARY

**Albert Rd (Rehab) - INTERNAL**  
Eng, WUC (JB) Seminole to Metcalf  
**Aubin Rd (Rehab) - INTERNAL**  
Eng, WUC (JF) Alice to Guy  
**East Marsh - Ph 1 (Florence & Menard) (DMAF) - CONSULTANT**  
Eng (IW) Wyandotte/Elinor to Riverside/Florence  
**Elsmere Ave (Rehab) - INTERNAL**  
Eng, WUC (ML) Elliott to Giles

#### MARCH

**Belleperche Trunk Sewer Ph 1 - (DMAF) - CONSULTANT**  
Eng (PMu) Clairview to Riverside  
**Clemenceau (L.I.) - INTERNAL**  
Eng, WUC (JB) CNR Tracks to North Service Rd E  
**Howard/South Cameron Intersection - CONSULTANT**  
Eng (ECC) Per Central Box EA  
**Laing/McEwan (Rehab) - INTERNAL**  
Eng, WUC (DL) Campbell/Laing to Curry/Grove

#### APRIL

**Dominion Ph 1 - INTERNAL**  
Eng, WUC (AI) Northwood to Ojibway  
**East Marsh - Ph 2 (Clover & Clairview) (DMAF) - CONSULTANT**  
Eng, WUC (IW) Wyandotte/Adelaide to Clairview/Clover  
**Sunset Ave (Rehab) - CONSULTANT**  
Eng (AI) Wyandotte St W to ETR Tracks

#### MAY

**Jefferson PS Drainage Area Ph 1 - CONSULTANT**  
Eng (IW) TBD

#### JUNE

**Baseline Rd (L.I.) - INTERNAL**  
Eng, WUC (AM) 7th Concession to 8th Concession

#### JULY

#### AUGUST

#### SEPTEMBER

#### OCTOBER

#### NOVEMBER - DECEMBER

**Barrymore Ln (Rehab) - INTERNAL**  
Eng (PR) Prince to Brock  
**Belleperche Trunk Sewer Ph 2 (DMAF) - CONSULTANT**  
Eng (PMu) Clairview to St. Rose  
**East Marsh - Ph 3 (Elinor, Clairview & John M) (DMAF) - CONSULTANT**  
Eng (IW) Wyandotte/Clover/Clairview to Clairview/Florence/Menard  
**Prince Road/Totten St. Sewer Impr. (Prince Outlet Ph 9B)**  
- CONSULTANT Eng (IW) Outlet to McKee Creek/Pump Station to Chappell  
**Riverside/Vista Storm Relief Sewer Storage - Phase 2A (DMAF)**  
- CONSULTANT Eng, WUC (AM) Ford to St. Rose  
**St. Luke Rd (Rehab) - INTERNAL**  
Eng (Eng 1) Alice to Tecumseh

#### Project Manager List

AI	Aojeen Issac	JH	Jane He
AM	Adam Mourad	ML	Matt Lemmon
DL	Daniel Lopez	PM	Paul Mourad
IW	Ian Wilson	PMu	Patrick Muzyka
JB	Joseph Bressan	PR	Pierfrancesco Ruggeri
JF	Juan Florian	SM / ECC	Sarah Meneses

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant