

2024 City of Windsor Anticipated Projects CONSTRUCTION

JANUARY - FEBRUARY

MARCH

Jefferson Drainage Area Ph 1 - CONSULTANT
Eng (IW/PR) South National to Coronation

APRIL

Barrymore Ln (Rehab) - INTERNAL
Eng, WUC (PR) Prince to Brock

Howard/South Cameron Intersection - CONSULTANT
Eng, WUC (PMu) Per Central Box EA

Lauzon Parkway - CONSULTANT
(INTERNAL INSPECTION & CA)
Eng, WUC (SM) Hawthorne to Cantelon

Sunset Ave (Rehab) - CONSULTANT
(INTERNAL INSPECTION & CA)
Eng (SC) Wyandotte St W to ETR Tracks

MAY

Prince Rd/Totten St (Prince Outlet Ph 9B) - CONSULTANT
Eng (IW/AI) Outlet to McKee Creek/Pump Station to Chappell

JUNE

JULY

University Ave - CONSULTANT
Eng, WUC (PM) Salter to McEwan

AUGUST

SEPTEMBER

OCTOBER

NOVEMBER - DECEMBER

Project Manager List

AI	Aojeen Issac	ML	Matt Lemmon
AM	Adam Mourad	PM	Paul Mourad
IW	Ian Wilson	PMu	Patrick Muzyka
JB	Joseph Bressan	PR	Pierfrancesco Ruggeri
JF	Juan Florian	RR	Rajan Ray
JH	Jane He	SC	Sergio Colucci
JoH	Jonathan Hollohan	SM	Sarah Meneses
JK	Jaegar King		

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant

NOTE: Continued Construction Projects from 2023 are not included (Elsmere-Internal/Cabana Ph 4- Consultant)

2024 City of Windsor Anticipated Projects TENDERS

NOVEMBER - DECEMBER 2023

Sunset Ave (Rehab) - CONSULTANT
Eng (SC) Wyandotte St W to ETR Tracks

JANUARY - FEBRUARY

Barrymore Ln (Rehab) - INTERNAL
Eng, WUC (PR) Prince to Brock

Howard/South Cameron Intersection - CONSULTANT
Eng, WUC (PMu) Per Central Box EA

Lauzon Parkway - CONSULTANT
Eng, WUC (SM) Hawthorne to Cantelon

Prince Rd/Totten St (Prince Outlet Ph 9B) - CONSULTANT
Eng (IW/AI) Outlet to McKee Creek/Pump Station to Chappell

MARCH

APRIL

MAY

University Ave - CONSULTANT
Eng, WUC (PM) Salter to McEwan

JUNE

JULY

AUGUST

Cabana Ph 5 - CONSULTANT
Eng, WUC (JH), Provincial to Walker

SEPTEMBER

Joy Road (L.I.) - INTERNAL
Eng (RR) 8th Conc E

OCTOBER

NOVEMBER - DECEMBER

Riverside/Vista Storm Relief Sewer Storage - Phase 2A (DMAF)
- CONSULTANT Eng, WUC (AM) Ford to St. Rose

St. Luke Rd (Rehab) - INTERNAL
Eng (JF) Alice to Tecumseh

Project Manager List

AI	Aojeen Issac	ML	Matt Lemmon
AM	Adam Mourad	PM	Paul Mourad
IW	Ian Wilson	PMu	Patrick Muzyka
JB	Joseph Bressan	PR	Pierfrancesco Ruggeri
JF	Juan Florian	RR	Rajan Ray
JH	Jane He	SC	Sergio Colucci
JoH	Jonathan Hollohan	SM	Sarah Meneses
JK	Jaegar King		

L.I. - Local Improvement, Rehab - Sewer Rehabilitation, DMAF is Partial Grant

NOTE: All tender schedules will depend on budget approval